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  CONTRACT 009390                      DAYS PLANNED/REVISED   99.0           DISTRICT 5

  WORK DONE 10-20-2019                         DAYS WORKED    95.0           ESTIMATE    6  PROGRESS

  TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING

  DESCRIPTION.....: BITUMINOUS PAVEMENT, SHOULDER REPAIR,CRA
                    MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001     $327,500.0000         $327,500.00         $327,500.00         $327,500.00         $327,500.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002      $16,000.0000          $16,000.00          $16,000.00          $16,000.00          $16,000.00
     MOBILIZATION - SITE QS-S-214                             L.S.        100.00% POSTED

  003           $2.4000           12,530.00            6,980.00            6,980.00            6,980.00
                                 $30,072.00          $16,752.00          $16,752.00          $16,752.00
     STRIPPING INCL. HAUL - SITE QS-S-214                     C.Y.         44.29% UNDER

  004       $3,650.0000           $3,650.00           $3,650.00           $3,650.00           $3,650.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S.        100.00% POSTED

  005           $4.5000              580.00              580.00              580.00              580.00
                                  $2,610.00           $2,610.00           $2,610.00           $2,610.00
     REMOVING HIGH-TENSION CABLE BARRIER SYSTEM               L.F.        100.00% POSTED

  006         $545.0000                4.00                4.00                4.00                4.00
                                  $2,180.00           $2,180.00           $2,180.00           $2,180.00
     REMOVING MONUMENT CASE, COVER, AND PIPE                  EACH        100.00% POSTED

  007         $895.0000               45.60               45.60               27.34               27.34
                                 $40,812.00          $40,812.00          $24,469.30          $24,469.30
     ASPHALT FOR FOG SEAL                                     TON  MAJOR   40.04% UNDER
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  008       $3,650.0000               51.80               51.80               48.24               48.24
                                $189,070.00         $189,070.00         $176,076.00         $176,076.00
     CRACK SEALING                                            MI.  MAJOR    6.87% UNDER

  009           $2.1500          332,740.00          332,740.00          338,957.51          338,957.51
                                $715,391.00         $715,391.00         $728,758.65         $728,758.65
     PLANING BITUMINOUS PAVEMENT                              S.Y. MAJOR    1.87% OVER

  010          $66.0000           47,790.00           47,790.00           46,867.90           46,867.90
                              $3,154,140.00       $3,154,140.00       $3,093,281.40       $3,093,281.40
     HMA CL. 1/2 IN. PG 64H-28                                TON  MAJOR    1.93% UNDER

  011      $93,210.0000          $93,210.00          $93,210.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC MAJOR  100.00% UNDER

  012      $93,210.0000          $93,210.00          $93,210.00                 .00               $0.00
     COMPACTION PRICE ADJUSTMENT                              CALC MAJOR  100.00% UNDER

  013      $50,249.0000          $50,249.00          $50,249.00           $6,335.52           $6,335.52
     ASPHALT COST PRICE ADJUSTMENT                            CALC MAJOR   87.39% UNDER

  014           $1.0000-              $1.00-              $1.00-                .00               $0.00
     ASPHALT BINDER REVISION                                  CALC        100.00% UNDER
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  015         $125.0000               43.00               43.00               69.00               69.00
                                  $5,375.00           $5,375.00           $8,625.00           $8,625.00
     HMA CORE-ROADWAY                                         EACH         60.47% OVER

  016           $5.9000            1,500.00            1,500.00            1,210.00            1,210.00
                                  $8,850.00           $8,850.00           $7,139.00           $7,139.00
     WATTLE                                                   L.F.         19.33% UNDER

  017       $6,000.0000           $6,000.00           $6,000.00                 .00               $0.00
     EROSION/WATER POLLUTION CONTROL                          EST.        100.00% UNDER

  018       $4,590.0000                2.10                2.10                 .00                 .00
                                  $9,639.00           $9,639.00                 .00               $0.00
     SEEDING, FERTILIZING, AND MULCHING                       ACRE        100.00% UNDER

  019           $3.9500            1,080.00            1,080.00            1,035.00            1,035.00
                                  $4,266.00           $4,266.00           $4,088.25           $4,088.25
     HIGH VISIBILITY FENCE                                    L.F.          4.17% UNDER

  020          $32.2500              580.00              580.00              580.00              580.00
                                 $18,705.00          $18,705.00          $18,705.00          $18,705.00
     HIGH-TENSION CABLE BARRIER SYSTEM (4 CABLE)              L.F.        100.00% POSTED

  021       $9,500.0000           $9,500.00           $9,500.00           $9,500.00           $9,500.00
     ADDITIONAL HIGH-TENSION CABLE BARRIER COMPONENTS         L.S.        100.00% POSTED
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  022      $12,500.0000                5.00                5.00                5.00                5.00
                                 $62,500.00          $62,500.00          $62,500.00          $62,500.00
     TRANSPORTABLE ATTENUATOR                                 EACH MAJOR  100.00% POSTED

  023          $59.0000              441.00              441.00            1,285.50            1,285.50
                                 $26,019.00          $26,019.00          $75,844.50          $75,844.50
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR          191.50% OVER

  024      $10,000.0000          $10,000.00          $10,000.00                 .00               $0.00
     REPAIR TRANSPORTABLE ATTENUATOR                          EST.        100.00% UNDER

  025          $30.0000              824.00              824.00                 .00                 .00
                                 $24,720.00          $24,720.00                 .00               $0.00
     FLEXIBLE GUIDE POST                                      EACH        100.00% UNDER

  026           $0.2300          209,920.00          209,920.00          222,217.00          222,217.00
                                 $48,281.60          $48,281.60          $51,109.91          $51,109.91
     PAINT LINE                                               L.F. MAJOR    5.86% OVER

  027           $0.4800          159,830.00          159,830.00           28,330.00           28,330.00
                                 $76,718.40          $76,718.40          $13,598.40          $13,598.40
     GROOVED PLASTIC LINE                                     L.F. MAJOR   82.28% UNDER

  028           $2.8500            7,790.00            7,790.00                 .00                 .00
                                 $22,201.50          $22,201.50                 .00               $0.00
     GROOVED PLASTIC WIDE LANE LINE                           L.F.        100.00% UNDER
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  029          $68.0000               94.00               94.00               14.00               14.00
                                  $6,392.00           $6,392.00             $952.00             $952.00
     PLASTIC DRAINAGE MARKING                                 EACH         85.11% UNDER

  030         $895.0000               14.20               14.20               14.23               14.23
                                 $12,709.00          $12,709.00          $12,735.85          $12,735.85
     SHOULDER RUMBLE STRIP TYPE  1                            MI.           0.21% OVER

  031         $975.0000               16.50               16.50                3.45                3.45
                                 $16,087.50          $16,087.50           $3,363.75           $3,363.75
     RECESSED PAVEMENT MARKER                                 HUND         79.09% UNDER

  032           $0.2000          236,460.00          236,460.00          119,464.00          119,464.00
                                 $47,292.00          $47,292.00          $23,892.80          $23,892.80
     TEMPORARY PAVEMENT MARKING-SHORT DURATION                L.F. MAJOR   49.48% UNDER

  033           $3.0000            2,940.00            2,940.00            3,279.00            3,279.00
                                  $8,820.00           $8,820.00           $9,837.00           $9,837.00
     SEQUENTIAL ARROW SIGN                                    HR           11.53% OVER

  034           $6.0000            6,720.00            6,720.00            5,210.00            5,210.00
                                 $40,320.00          $40,320.00          $31,260.00          $31,260.00
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR   MAJOR   22.47% UNDER

  035      $50,000.0000          $50,000.00          $50,000.00          $45,000.28          $45,000.28
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR   10.00% UNDER
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  036          $58.0000               42.00               42.00               82.50               82.50
                                  $2,436.00           $2,436.00           $4,785.00           $4,785.00
     FLAGGERS                                                 HR           96.43% OVER

  037          $62.0000            3,786.00            3,786.00            4,335.50            4,335.50
                                $234,732.00         $234,732.00         $268,801.00         $268,801.00
     OTHER TRAFFIC CONTROL LABOR                              HR   MAJOR   14.51% OVER

  038      $57,960.0000          $57,960.00          $57,960.00          $56,304.00          $56,304.00
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR    2.86% UNDER

  039          $33.0000              400.00              400.00              320.00              320.00
                                 $13,200.00          $13,200.00          $10,560.00          $10,560.00
     CONSTRUCTION SIGNS CLASS A                               S.F.         20.00% UNDER

  040      $15,000.0000          $15,000.00          $15,000.00                 .00               $0.00
     ROADSIDE CLEANUP                                         EST.        100.00% UNDER

  041           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER

  042           $1.0000-              $1.00-              $1.00-                .00               $0.00
     MINOR CHANGE                                             CALC        100.00% UNDER
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  043           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  044       $2,500.0000           $2,500.00           $2,500.00           $2,500.00           $2,500.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  045           $1.0000-              $1.00-              $1.00-                .00               $0.00
     CYCLIC DENSITY PRICE ADJUSTMENT                          CALC        100.00% UNDER

  046      $18,776.9300               $0.00          $18,776.93          $18,776.93          $18,776.93
     CO 3-STRIPPING OBSTRUCTIONS                              L.S.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..     $5,558,319.00
***                      =================== -------------------
*** REVISED AMOUNT...........................     $5,563,775.93
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $5,137,491.54
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $5,137,491.54
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  13.46% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


